
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/21/2014

to 05/12/2014

Rpt-ID: RCPESPRJ

Contract ID: B14547-13-000-0

Estimate Summary By Project

Estimate Number: 0008

05/12/2014

Contract Location: Time Allowed:

13.060 MILES OF MILLING, INLAY, PLANT MIX RESURFACING, SINGL

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

04/19/2013

05/03/2013

05/24/2013

06/03/2013

08/19/2013

02/25/2014

00/00/0000

302 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 88.74

268 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,374,295.81

$3,374,295.81

$111,255.48

96.70%

Counties:

Butts Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004362      $3,374,295.81 $3,374,295.81 $111,255.48 96.70% $4,403.40

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/21/2014

to 05/12/2014

Rpt-ID: RCPESPRJ

Contract ID: B14547-13-000-0

Estimate Summary By Project

Estimate Number: 0008

05/12/2014

Project Number: M004362      SR 42 - MILL,INLAY,PLMX RESF, SSTRT PAV 7 SHLDR REHAB

 

M004362                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,610,432.27 $2,606,909.55 $3,522.72

Non-Participating $652,608.06 $651,727.38 $880.68

Total Earnings $3,263,040.33 $3,258,636.93 $4,403.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,263,040.33 $3,258,636.93 $4,403.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,263,040.33 $3,258,636.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,403.40

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/21/2014

to 05/12/2014

Rpt-ID: RCPESPRJ

Contract ID: B14547-13-000-0

Estimate Summary By Project

Estimate Number: 0008

05/12/2014

Project Number M004362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  1,000.000 1,056.830

 81.650 .000

 

 

1,056.830 $.00 $86,290.17

0030 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  25,200.000 26,080.390

MATL & H LIME 64.540 .000

 

 

26,080.390 $.00 $1,683,228.37

0035 413-1000     BITUM TACK COAT GL  12,400.000 18,102.000

 2.450 .000

 

 

18,102.000 $.00 $44,349.90

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  42,500.000 60,480.927

 1.440 .000

 

 

60,480.927 $.00 $87,092.53

0060 647-6090     LOOP DETECTOR - EA  15.000 17.000

 640.000 .000

6 FT X 40 FT

 

17.000 $.00 $10,880.00

0070 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  121.000 213.000

 65.000 .000

 

 

213.000 $.00 $13,845.00

0085 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  984.000 971.000

 6.000 25.000

 

 

996.000 $150.00 $5,976.00

0090 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  500.000 3,669.000

 2.000 .000

 

 

3,669.000 $.00 $7,338.00

0095 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  40.000 27.370

 1415.000 1.000

 

 

28.370 $1,415.00 $40,143.55



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/21/2014

to 05/12/2014

Rpt-ID: RCPESPRJ

Contract ID: B14547-13-000-0

Estimate Summary By Project

Estimate Number: 0008

05/12/2014

Project Number M004362      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  5,467.000 10,100.478

 2.500 .000

 

 

10,100.478 $.00 $25,251.20

0125 654-1001     RAISED PVMT MARKERS TP 1 EA  2,500.000 2,018.000

 2.450 488.000

0002903

 

2,506.000 $1,195.60 $6,139.70

0130 654-1002     RAISED PVMT MARKERS TP 2 EA  800.000 144.000

 2.450 21.000

0002903

 

165.000 $51.45 $404.25

0135 654-1003     RAISED PVMT MARKERS TP 3 EA  100.000 536.000

 2.450 243.000

 

 

779.000 $595.35 $1,908.55

0150 700-8000     FERTILIZER MIXED GRADE TN  8.000 2.480

 600.000 1.660

 

 

4.140 $996.00 $2,484.00

0165 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  37,000.000 61,371.200

 0.300 .000

 

 

61,371.200 $.00 $18,411.36

Category Amount: $4,403.40 $2,033,742.58

Project Total Amount: $4,403.40 $3,263,040.33


